

Valoo todiste 8

Päivä	Kaivumetrit per päivä (metriä)	Kumulatiivinen	Katulupa
19.6.2025	1 015	1 015	Jarvenpaa_11
25.6.2025	159	1 174	Jarvenpaa_11
27.6.2025	304	1 478	Jarvenpaa_11
11.7.2025	73	1 551	Jarvenpaa_11
12.7.2025	103	1 654	Jarvenpaa_11
21.7.2025	234	1 888	Jarvenpaa_11
23.7.2025	900	2 788	Jarvenpaa_11
24.7.2025	120	2 908	Jarvenpaa_11
26.7.2025	66	2 974	Jarvenpaa_11
28.7.2025	9	2 983	Jarvenpaa_11
29.7.2025	80	3 063	Jarvenpaa_11
30.7.2025	47	3 110	Jarvenpaa_11
31.7.2025	172	3 282	Jarvenpaa_11
4.8.2025	104	3 386	Jarvenpaa_11
5.8.2025	186	3 572	Jarvenpaa_11
6.8.2025	231	3 803	Jarvenpaa_11
7.8.2025	9	3 812	Jarvenpaa_11
8.8.2025	27	3 839	Jarvenpaa_11
11.8.2025	160	3 999	Jarvenpaa_11
12.8.2025	37	4 036	Jarvenpaa_11
26.8.2025	143	4 179	Jarvenpaa_11
27.8.2025	17	4 196	Jarvenpaa_11
15.9.2025	170	4 366	Jarvenpaa_11
16.9.2025	24	4 390	Jarvenpaa_11